



# Radio Deployment/Transition Date Overview Timeframe of Revised Schedule

2022				2023					
Q3		Q4		Q1			Q2		
Sept.	Oct.	Nov.	Dec.	Jan.	Feb.	Mar.	April	May	June
Wave 1 Deployment <i>SPU/Sound Transit Ops</i>		Wave 1 Transition							
Wave 2 Deployment <i>Seattle Area + North/South of I-90 Public Safety Portables</i>					Wave 2 Transition				
	Wave 3 Deployment <i>South of I-90 Agencies</i>						Wave 3 Transition		
				Wave 4 Deployment <i>North of I-90 Agencies</i>					Wave 4 Transition

*Current as of 10/12/22 but subject to change.*