



Radio Deployment/Transition Timeline

2022				2023					
Q3		Q4		Q1			Q2		
Sept.	Oct.	Nov.	Dec.	Jan.	Feb.	Mar.	April	May	June
Wave 1 Deployment SPU/Sound Transit Ops		Wave 1 Transition							
Wave 2 Deployment Seattle Area + North/South of I-90 Public Safety Portables						Wave 2 Transition			
	Wave 3 Deployment South of I-90 Agencies						Wave 3 TBD		
				Wave 4 Deployment North of I-90 Agencies					Wave 4 TBD

We are here >

Current as of 2/9/2023, but subject to change.