



PSERN Project Radio Deployment Waves

Fall 2021 – Fall 2022*

** As of 5/6/21, exact start dates, wave duration, and agency assignments are currently being determined, but will be provided directly to agencies when available.*

Wave 0	Wave 1	Wave 2	Wave 3	Wave 4	Wave 5
<i>Pilot Test of a variety of selected radio end-users</i>	Seattle Public Utilities & Sound Transit Operations	Seattle Area & ALL Public Safety (Portable Radios)	Agencies South of I-90	Agencies North of I-90	<i>Remaining Agencies</i>
<i>Portable and mobile radio deployment to a selection of radio end-users throughout county for testing. No public safety operations will be conducted over PSERN during testing.</i>	Portable and mobile radio deployment to Seattle Public Utilities & Sound Transit Operations (including Link Light Rail).	Portable and mobile radio deployment for City of Seattle, some King County local government, and other agencies in Seattle area.	Portable radio deployment to local government agencies located south of I-90 that were not included in the earlier waves.	Portable radio deployment to local government agencies located north of I-90 that were not included in the earlier waves.	<i>Portable and mobile radio deployment for agencies in King County that were not included in earlier waves.</i>
		Also, deployment of ALL portable radios to fire and law enforcement in the county. These portables will have both KCERCS analog and PSERN digital channels to ensure interoperability and mutual aid operations throughout deployment.	Mobile vehicle installations for all agencies (fire, law enforcement, local government) located south of I-90 that were not covered in the earlier waves.	Mobile vehicle installations for all agencies (fire, law enforcement, local government) located north of I-90 that were not covered in the earlier waves.	