



PSERN Radio Deployment Waves

January – October 2022*

Wave 1	Wave 2		Wave 3	Wave 4
<i>Estimated 3 Weeks (start no earlier than late January)</i>	<i>Estimated 8 Weeks (start no earlier than mid-February)</i>		<i>Estimated 13 Weeks (start no earlier than mid-April)</i>	<i>Estimated 8 Weeks (start no earlier than mid-July)</i>
Seattle Public Utilities & Sound Transit Operations (Light Rail)	Seattle Area Agencies	Fire & Law Enforcement Agencies South/North of I-90**	South of I-90 Agencies	North of I-90 Agencies
Seattle Public Utilities and Sound Transit – Operations, including Link Light Rail trains, will receive both their portable and mobile radios.	City of Seattle departments (including Seattle Fire & Seattle Police), Sound Transit Safety, Sound Transit Police, Metro Transit Police, Seattle hospitals, some King County departments, and other agencies that primarily operate in Seattle, will receive both their portable and mobile radios.	Zone 1, 3, and 5 fire agencies & law enforcement agencies will receive their portable radios. **Mobile radios for these agencies will be deployed in later waves.	South King County cities, schools, and other local government agencies who primarily work south of I-90 will receive both their portable and mobile radios. Zone 3 fire and law enforcement will receive their mobile radios.	North King County cities, schools, and other local government agencies who primarily work north of I-90 will receive both their portable and mobile radios. Zone 1 fire and law enforcement will receive their mobile radios.

**As of 10/27/2021, wave duration dates are still being determined.*