



DAS Migration Prioritization Dates

Properties with public safety DAS will be provided with their exact dates.

Property Priority	Distributed Antenna System (DAS) Activity	Seattle Area	South of I-90 Area	North of I-90 Area
Priority 1	DAS Shutdown Date & Recommission/Validation Start Date	3/28/2023 <i>(Transition Date)</i>	6/7/2023 <i>(Transition Date)</i>	8/2/2023 <i>(Transition Date)</i>
Priority 2, 3, 4	DAS Shutdown Date	3/14/2023	5/24/2023	7/19/2023
Priority 2, 3, 4	Recommission Start Date	3/28/2023	6/7/2023	8/2/2023
Priority 2	Validation Start Date	4/7/2023	6/14/2023	8/9/2023
Priority 3, 4	Validation Start Date	4/21/2023	6/28/2023	8/23/2023

EXAMPLE Descriptions

- *Priority 1 = critical infrastructure (highway tunnel, jail, trauma hospital)*
- *Priority 2 = large gathering spaces (convention center, mall, stadium)*
- *Priority 3 = new construction*
- *Priority 4 = other properties*

Current as of 5/15/2023 but subject to change.